COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2011

ESTI MATE SUMVARY 13: 20: 42
CONTI D C16222 ESTI MATE NO 0023 FI NL SPEC YR 2005
PCN: 16222- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 1005.0 DAYS TIME ALLON 12/22/201 FI XED COVPLETI ON DAT!
|-25 RUBBI LI ZATION N OF SH 56 PERCENT TIME:  100. 00 ORI G TIVE ALLOW 9/ 15/2008 FI XED COVPLETI ON DAT!
PRQJECT NO Q0253- 199
|-25 RUBBI LI ZATION N OF SH 56
NAMVE OF RQAD: 025A
PRQJECT OOUNTI ES: LAR MER VELD, REG ON 4
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 09/ 08/ 2011 DATE TI ME STARTED 03/23/2008
1707 COLE BOULEVARD SUI TE 100 DATE LET 01/ 24/ 2008 DATE WORK BEGAN
DATE AWARDED 02/ 11/ 2008 DATE TI ME STOPPED 12/ 22/ 2010
DATE CONTRACT EXECUTED 03/ 04/ 2008 DATE ACCEPTED 12/ 22/ 2010
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 03/ 23/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 14,832, 576.55 PARTI Cl PATI NG $ 45, 380. 00 $ 0. 00
AWARD PRQIECT AMT: $ 13,751, 365. 26 NON- PARTI Cl PATI NG 14, 787, 196. 55 - 46, 551. 47
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 14, 832, 576. 55 -46, 551. 47
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 14, 832, 576. 55 - 46, 551. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 60, 000. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 14, 832, 576. 55 13, 448. 53
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 14, 832, 576. 55 13, 448. 53
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 13, 448. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQIECT: 00253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 9, 263. 000 9, 263. 000
LF 0. 000 0. 00
5. 70000 9, 263. 000 52,799. 10
0010 202- 00215 *Renoval of Concrete Pavenent (Pl aning) 22,894. 000 22, 894. 000
SY 0. 000 0. 00
9. 15000 22,894. 000 209, 480. 10
0015 202-01130 *Renoval of Quardrail Type 3 16, 498. 000 16, 498. 000
LF 0. 000 0. 00
2.10000 16, 498. 000 34, 645. 80
0020 202-01135 *Renoval of Quardrail Thrie Beam 599. 000 599. 000
LF 0. 000 0. 00
3. 45000 599. 000 2,066. 55
0025 202-01200 *Renmoval of Tensioned Cable Barrier 2, 300. 000 2, 300. 000
LF 0. 000 0. 00
1. 70000 2, 300. 000 3, 910. 00
0030 202- 01300 *Renoval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
77.20000 32. 000 2,470. 40
0035 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
105. 00000 10. 000 1, 050. 00
0040 208-00002 *Erosion Log (12 Inch) 8, 287. 000 8, 287. 000
LF 0. 000 0. 00
5. 50000 8, 287. 000 45, 578. 50
0045 208- 00011 *Erosi on Bal es (Wed Free) 175. 000 175. 000
EACH 0. 000 0. 00
21.50000 175. 000 3,762.50
0050 208-00020 *Silt Fence 375. 000 375. 000
LF 0. 000 0. 00
2.15000 375. 000 806. 25
0055 208- 00045 *Concrete Washout Structure DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00

1, 080. 00000 0. 000 0.00



CONTI D C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQIECT: 00253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00051 *StormDrain Inlet Protection (Type 1) 758. 000 758. 000
LF 0. 000 0. 00
24.20000 758. 000 18, 343. 60
0065 208- 00070 Stabi | i zed Construction Entrance Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0070 208-00100 Sedi nent Reroval and Di sposal 1. 000 0. 500
LS 0. 500 1, 350. 00
2, 700. 00000 1. 000 2,700. 00
0075 208- 00206 Erosi on Control Supervisor 193. 400 193. 400
DAY 0. 000 0. 00
270. 00000 193. 400 52, 218. 00
0076 210-01130 Reset Quardrail Type 3 CO7 1, 025. 000 1, 025. 000
LF 0. 000 0. 00
7.15000 1, 025. 000 7,328.75
0077 210-01200 Reset End Anchorage CO 7 7.000 7.000
EACH 0. 000 0. 00
660. 00000 7.000 4,620. 00
0078 210- 04200 Adj ust CGuardrail CO7 4, 280. 000 4, 280. 000
LF 0. 000 0. 00
3. 35000 4, 280. 000 14, 338. 00
0080 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
750. 00000 1. 000 750. 00
0085 213-00002 *Mil ching (Weed Free Hay) 1. 000 1. 000
ACRE 0. 000 0. 00
500. 00000 1. 000 500. 00
0090 213-00011  *Muil ching (Hydraulic) Del eted Fm 105 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 213-00061 *Mul ch Tackifier Del eted Fm 105 0. 000 0. 000
LB 0. 000 0. 00

2.15000 0. 000 0.00



CONTI D: C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16222- BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: 0253- 199 ESTI MATE NO 0023 13: 20: 42

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0096 216-00037  Soil Retention Blanket (Coconut) CMOD 14 1, 910. 000 12, 479. 000
5% -10, 569. 000 -39, 105. 30
3.70000 1, 910. 000 7,067. 00
0100 304- 06000 Aggregate Base Course (C ass 6) 17,762. 470 17,762. 470
TON 0. 000 0.00
15. 05000 17, 762. 470 267, 325.17
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) CMD 6 28.120 28.120
TON 0. 000 0.00
110. 00000 28.120 3,093. 20
0106 403-00720 Hot M x Asphalt (Patching) (Asphalt) CMD 6 364. 620 364. 620
TON 0. 000 0.00
119. 84000 364. 620 43, 696. 06
0107 403-00720 Hot M x Asphalt (Patching) (Asphalt) CMD 10 420. 130 420. 130
TON 0. 000 0.00
123. 44000 420. 130 51, 860. 85
0108 403-09210  Stone Matrix Asphalt CMVD 10 39, 929. 050 39, 929. 050
TON 0. 000 0.00
89. 64000 39, 929. 050 3,579, 240. 04
0110 403-09210  Stone Matrix Asphalt Del eted CMD 10 0. 000 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0.00
0111 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) CVD 6 17, 552. 100 17, 552. 150
TON -0. 050 -3.57
71. 49000 17, 552. 100 1, 254, 799. 63
0112 900-00006  Added Item (Dol lar)/ AC PR CE FLUCTUATI ONS CMVD 6 -22,950. 050 -22,950. 050
DOL 0. 000 0.00
1. 00000 -22,950. 050 -22, 950. 05
0115 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) CMO 10 52, 512. 370 52, 512. 370
TON 0. 000 0.00
61. 65000 52, 512. 370 3,237,387.61
0116 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) CMO 10 20, 152. 640 20, 152. 640
TON 0. 000 0.00
75. 09000 20, 152. 640 1,513, 261. 74



CONTI D C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQIECT: 00253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0120 412- 18050 *Rubbl i zati on of Concrete Pavenent 280, 824. 000 280, 824. 000
SY 0. 000 0. 00
3. 55000 280, 824. 000 996, 925. 20
0125 420-00110 Ceotextile (Drainage) (Oass A) Deleted Fm 105 0. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0130 506- 00209 Riprap (9 Inch) 115. 000 115. 000
CY 0. 000 0. 00
180. 00000 115. 000 20, 700. 00
0135 603-10120 *12 Inch Corrugated Steel Pipe Deleted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0140 603-50004 *4 Inch Plastic Pipe Deleted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0145 603-50008 *8 Inch Plastic Pipe 3, 240. 000 3, 240. 000
LF 0. 000 0. 00
24. 00000 3, 240. 000 77,760. 00
0150 605- 00080 *8 Inch Perforated Pipe Underdrain 6, 430. 000 6, 430. 000
LF 0. 000 0. 00
48. 00000 6, 430. 000 308, 640. 00
0155 605-82100 *Pi pe Edge Drain 47,990. 000 47, 790. 000
LF 200. 000 2,100. 00
10. 50000 47,990. 000 503, 895. 00
0160 605- 84000 *Subsurface Drain Qutlet 1,177.000 1,177.000
LF 0. 000 0. 00
8. 50000 1,177.000 10, 004. 50
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 15, 947. 000 15, 947. 000
LF 0. 000 0. 00
11. 85000 15, 947. 000 188, 971. 95
0165 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00

5. 54000 0. 000 0.00



CONTI D: C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16222-BI D ESTI MATE RUN
PRQIECT: Q0253- 199 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0170 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) 537. 000 537. 000
LF 0. 000 0. 00
16. 70000 537. 000 8, 967. 90
0170 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
7.07000 0. 000 0. 00
0175 606- 01340 *End Anchorage Type 3D 18. 000 18. 000
EACH 0. 000 0. 00
550. 00000 18. 000 9, 900. 00
0175 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
244. 41000 0. 000 0. 00
0180 606- 01395 *Transition Type 3L 41. 000 41. 000
EACH 0. 000 0. 00
725. 00000 41. 000 29, 725. 00
0180 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
218. 34000 0. 000 0. 00
0185 606- 02005 *End Anchor age (Fl ared) 33. 000 33. 000
EACH 0. 000 0. 00
1, 520. 00000 33. 000 50, 160. 00
0185 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 041. 93000 0. 000 0. 00
0190 606-20010 *Tensi oned Cable Barrier 2, 300. 000 2, 300. 000
LF 0. 000 0. 00
24. 70000 2, 300. 000 56, 810. 00
0195 606-21010 *End Anchorage (Tensioned Cable Barrier) 1. 000 1. 000
EACH 0. 000 0. 00
3, 770. 00000 1. 000 3, 770. 00



CONTI D C16222 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 16222- BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: C0253-199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0200 609-60011 Curb Type 6 (Section M 16, 380. 000 16, 380. 000
LF 0. 000 0. 00
4. 00000 16, 380. 000 65, 520. 00
0205 612-00001  *Delineator (Type I) 356. 000 356. 000
EACH 0. 000 0. 00
18. 30000 356. 000 6, 514. 80
0210 612-00002 *Del i neator (Type I1) 258. 000 258. 000
EACH 0. 000 0. 00
19. 40000 258. 000 5, 005. 20
0215 612-00003 *Del i neator (Type II1) 136. 000 136. 000
EACH 0. 000 0. 00
20. 45000 136. 000 2,781.20
0220 614-73005 Piezo Electric Tube, dass 2 8. 000 8. 000
EACH 0. 000 0. 00
1, 300. 00000 8. 000 10, 400. 00
0225 614-80385 Runble Strip 104, 538. 000 104, 538. 000
LF 0. 000 0. 00
0. 11000 104, 538. 000 11, 499. 18
0230 615-00030 Enbanknent Protector Type 3 Del eted FM 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0235 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
L, 375, 000. 00000 1. 000 1, 375, 000. 00
0241 626- 00100 Mobi li zation (w thout Autopay) CMO 14 1. 000 1. 000
LS 0. 000 0. 00
1, 326. 00000 1. 000 1, 326. 00
0245 627-00005 *Epoxy Pavenent Marking CMD 6 658. 000 658. 000
GAL 0. 000 0. 00
67. 80000 658. 000 44,612. 40



CONTI D C16222 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16222- BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: C0253-199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0250 627-00011 *Pavenent Marking Paint (Waterborne) 2,481. 000 2, 488. 800
GAL -7.800 -335.79
43. 05000 2,481. 000 106, 807. 05
0255 630-00000  *Fl aggi ng 2, 655. 000 2, 655. 000
HOUR 0. 000 0. 00
26. 90000 2, 655. 000 71, 419. 50
0260 630-00007 *Traffic Control Inspection CMO 10 218. 000 218. 000
DAY 0. 000 0. 00
135. 00000 218. 000 29, 430. 00
0265 630-00012 *Traffic Control Managerment CMO 10 328. 000 328. 000
DAY 0. 000 0. 00
650. 00000 328. 000 213, 200. 00
0270 630- 00015 *Uni formed Traffic Control Coordination 65. 500 65. 500
HOUR 0. 000 0. 00
86. 00000 65. 500 5, 633. 00
0275 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
1, 750. 00000 4. 000 7, 000. 00
0280 630-80336 *Barricade (Type 3 MB) (Tenporary) Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 21. 000 21. 000
EACH 0. 000 0. 00
64. 60000 21.000 1, 356. 60
0290 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 80. 000
EACH 0. 000 0. 00
97. 00000 80. 000 7,760. 00
0295 630-80343 *Construction Traffic Sign (Panel Size C 29. 000 29. 000
EACH 0. 000 0. 00
135. 00000 29. 000 3,915. 00
0300 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
7, 000. 00000 2.000 14, 000. 00



CONTI D C16222 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16222- BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: 0253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0305 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0310 630-80360 *Dr um Channel i zi ng Devi ce 8. 000 8. 000
EACH 0. 000 0. 00
60. 00000 8. 000 480. 00
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del et ed Fm 105
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0320 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
6. 50000 300. 000 1, 950. 00
0325 630-80520 *Mobi | e Pavenent Marking Zone 2.000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0330 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0335 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70012 F/ A Asphalt Pavenent |ncentive - 204, 305. 500 -188, 151. 210
FA -16, 154. 290 -16, 154. 29
1. 00000 - 204, 305. 500 - 204, 305. 50
0355 700-70016 F/ A Fuel Cost Adj ustnent 78, 340. 350 78, 319. 590
FA 20.760 20.76
1. 00000 78, 340. 350 78, 340. 35



CONTI D C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQIECT: 00253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700-70018 F/ A Roadway Snoot hness | ncentive 2,831.150 0. 000
FA 2,831.150 2,831.15
1. 00000 2,831.150 2,831.15
0365 700-70021 F/ A On-the-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 900- 00006 Added Item (Dol lar)/ Lane Rental -22,223.500 -22,223.500
DOL 0. 000 0. 00
1. 00000 -22,223.500 -22,223.50
0410 900- 00006 Added Item (Dol lar)/ Wrk Tine Violation -4, 650. 000 -4, 650. 000
DOL 0. 000 0. 00
1. 00000 -4, 650. 000 -4, 650. 00
0415 900- 00006 Added Item (Dol lar)/ Load Restrictions - 800. 000 -800. 000
DOL 0. 000 0. 00
1. 00000 -800. 000 -800. 00
0419 900- 00006 Added Item (Dol lar)/ Parker Excavating Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0420 900- 00006 Added Item (Dol lar)/ Interwest Safety Supply Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0421 900- 00006 Added Item (Dol lar)/ Sanchez Trucking Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16222 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCON: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: C0253-199 ESTI MATE NO 0023 13:20: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0422 900- 00006 Added Item (Dol lar)/ Double R Excavating Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0423 900- 00030 Erosion Control Liquidated Damages CO 9 0. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0425 700- 70034 F/ A Erosion Control Managenment CO 9 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0426 609-71000 Curb (Special) CMD 15 11, 527. 000 11, 527. 000
LF 0. 000 0. 00
3. 27000 11, 527. 000 37,693. 29
0427 700-70034  F/ A OMD 25 0. 000 1. 000
F A -1. 000 -24,131.76
24, 131. 76000 0. 000 0.00
0428 900- 00025 Added Item (Wrk Day)/ Traffic Control Equip CMO 18 0. 000 10. 000
WD -10. 000 -12, 450. 00
1, 245. 00000 0. 000 0. 00
0429 626-00100 Mobi i zation (w thout Autopay) CMD 18 0. 000 1. 000
LS -1. 000 -1,895.00
1, 895. 00000 0. 000 0. 00
0430 518-01002 Bri dge Expansion Device (0-2 Inch) CMO 18 0. 000 756. 000
LF - 756. 000 -92,232.00
122. 00000 0. 000 0. 00
0431 700-70034 F/ A 8 Inch Underdrain 0. 000 1. 000
F A -1. 000 -24,655. 41
24, 655. 41000 0. 000 0.00
0432 900- 00014 Added Item (Lunp Sun)/ Enmergency Sl ope Repair - 0. 000 1. 000
repl aced by ref 0436
LS -1. 000 - 35, 842. 97
35, 842. 97000 0. 000 0.00
0433 900- 00006 Added Item (Dol lar)/ Supervision (Void) 0. 000 5, 759. 660
DOL -5, 759. 660 -5,759. 66
1. 00000 0. 000 0.00



CONTI D C16222 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 16222- BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: 0253- 199 ESTI MATE NO 0023 13: 20: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0434 900- 00006 Added Item (Dol lar)/ Pavenent Sensors MCR Line 1 SMCO 15, 786. 180 15, 810. 110
21
DOL -23.930 -23.93
1. 00000 15, 786. 180 15, 786. 18
0436 700- 70034 F/ A Emergency Sl ope Repair CMD 27 36, 826. 710 0. 000
FA 36, 826. 710 36, 826. 71
1. 00000 36, 826. 710 36, 826. 71
0437 700- 70034 F/' A 8 I nch Undedrain CMD 25 24, 066. 870 0. 000
FA 24, 066. 870 24, 066. 87
1. 00000 24, 066. 870 24, 066. 87
0438 700- 70034 F/ A Rem of 8 Inch Underdrain CMO 24 25, 570. 430 0. 000
FA 25, 570. 430 25,570. 43
1. 00000 25, 570. 430 25,570. 43
0439 700- 70034 F/ A ATR Traffic Monitoring Device MCR 662. 410 0. 000
FA 662. 410 662. 41
1. 00000 662. 410 662. 41
0440 900- 00025 Added Item (Work Day)/ Traffic Control Equi pnment CMVD 26 10. 000 0. 000
D 10. 000 12, 450. 00
1, 245. 00000 10. 000 12, 450. 00
0441 626- 00100 Mobi li zation (w thout Autopay) CMO 26 1. 000 0. 000
LS 1. 000 1, 895. 00
1, 895. 00000 1. 000 1, 895. 00
0442 518-01002 Bri dge Expansion Device (0-2 Inch) CMO 26 756. 000 0. 000
LF 756. 000 98, 264. 88
129. 98000 756. 000 98, 264. 88
CAT 0200 CURRENT AMI $ 14,787,196.55 % -46, 551. 47 $14, 787, 196. 55
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0390 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 800. 00000 1. 000 32, 800. 00
0395 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
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CONTI D C16222
PCN: 16222-BI D ESTI MATE RUN 09/ 08/ 2011
PRQJECT: C0253-199 ESTI MATE NO 0023 13:20: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0400 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
CAT 0400 CURRENT AMI  $ 45, 380. 00 $ 0.00$ 45, 380. 00

PRQJIECT TOTAL CURRENT AMI $ 14, 832,576.55 $

- 46, 551. 47 $14, 832, 576. 55



